

Enclosure

TIME-TABLE

THE STUDY	Requirements	Survey	Assessment
Completion of Survey		15 Dec 50	
Dissemination of Preliminary Draft	25 - 27 Oct 50	22 Dec 50	22 Mar 51
Consideration of preliminary draft by agency representatives	7-30 Nov 50	4-27 Jan 51	4-27 Apr 51
Dissemination of improved draft	14 Dec 50	10 Feb 51	11 May 51
Receipt of comments of agency heads	2 Jan 51	1 Mar 51	30 May 51

Submittal of the complete study in final form:

To agency heads - 7 Jun 51  
To Executive Secretary, NSC - 21 Jun 51

Implementation of the recommendations of the study should begin immediately upon our being notified of NSC approval of the report.

The Plan

Dissemination of preliminary draft - 7 Jul 51  
Remainder of schedule to be determined as soon as possible.